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ENGINEER’S CONSTRUCTION OBSERVATION REPORT 
Project:   Queen’s Gap projects     Project Number: 2013-002  
Contractor:  Site Development Corporation                       Contact at Site: see below. 
Date:    11-01-2016                                      Weather Conditions: Workable soils. 
Notice to Proceed:                                                               Substantial Completion Date:   
Previous Rain Days:                                                            Previous Substantial Completion Date:    
Rain Days Since Last Report:        Total Rain Days:          Current Substantial Completion Date:  
Observations & Notes:   
Site inspection for Project 2, 3,5,6 & 7 areas: Randy Jenkins and crew present. 
 
Project 3 & 5 –The establishment of a permanent vegetative groundcover on disturbed areas remains to 
be completed on disturbed areas project wide. Seeding and mulching efforts continue however soils 
remain dry and drought conditions continue.  
 
Project 6 & 7 – Site Development is currently working in Pr. 6 & 7 areas developing new road 
construction. Rock excavation and associated blasting for the required road width and storm drainage 
installation has started and will continue for the next weeks. Erosion control work continue to follow the 
grading operation. Slopes are being seeded and matted with rolled erosion control product. Hydro-seeding 
is being placed on cut embankments which are a mixture of rock and soil. 
Additional concrete box and cover to be added at approx. sta. 13+00 on road #3 in Pr. 6 & 7. Install 70 l.f. 
+/- 18” HDPE pipe and rip-rap outlet dissipater 
 
General road construction requirements: Provide roadbed minimum width of (27’). Provide (19’) wide 
CABC stone base course – (6”) compacted depth for all road construction areas. Road shoulders to be 
minimum of (2’ width) and ditch lines to be (min. 4’ wide x 12” depth). Road grade not to exceed 18% 
and all paved surfaces to be constructed inside of the platted right-of-way. 
 
Seeding specifications – Seeding on the project areas needs to be amended to include; Kentucky 31 Tall 
Fescue, Serecia Lespedeza, German Millet, Rye grain and Clover. Areas previously seeded may require 
fall topdressing and seeding with the mixture stated in this report. Seeding specifications delivered to 
Rick Connor 06/21/2016. Fall season change to Rye grain as nurse grass. 
 
Project 2 – Re-vegetation of (2) slope areas (two sections of embankment with sparse vegetation) in Pr. 2 
was requested by DLR. All areas recently worked by Dalziel Enterprises remain stable and vegetation is 
beginning to emerge in these areas. 
 
 
 
 
 
 
NCG010000 self-monitoring report is attached. 
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Road construct na d ditch line preparation. Road 3 in Pr. 6 & 7. 
 
 
 

 
 
Road construction and ditchline matting / rock check dam installation – Road 3, Pr. 6 & 7. 
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Shot rock in Pr. 6 & 7 area. 
 
 
 

 
 
Prepartaion for blastong in Pr. 6 & 7 area. 


